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MONTHLY PROGRESS REPORT  
Reporting Period: 11/25/2017 – 12/29/2017  

 
TDD No.: 0001/17-048 Weston Solutions, Inc. 

Site Name: San Mateo HRS Contract No.: EP-S5-17-02 

SSID: A6K6 TDD Ceiling:  

Activity: Hazard Ranking System Invoiced to Date:  

City/County: Near Grants/Cibola and McKinley Invoiced this Period:  

State: NM % Budget Incurred:  

Task Monitor: Brenda Cook Scope of Work Mgr: Jeff Criner 

 
 
1. Progress Made This Reporting Period: 
 

 START began revising the San Mateo Creek Basin Uranium Legacy Site Hazard Ranking System 
(HRS) Documentation Record (DR) based on the First Full/Standard Assurance Review and 
comments from EPA HQ contractors, CSRA. 

 
2. Deliverables: 
   

Deliverables Date Delivered 
 N/A   

 
3. Anticipated Tasks Remaining:  
 

 START anticipates responding to comments and submitting a revision of the HRS DR in 
early      February 2018. 
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(b) (4)

(b) (4)

(b) (4)

(b) (4)
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Confidential Business Information – Not to be released without prior approval of Weston Solutions, Inc. 

MONTHLY PROGRESS REPORT  
Reporting Period: 11/25/2017 – 12/29/2017 

 
TDD No.: 0001/18-090 Weston Solutions, Inc. 

Site Name: Wood Treater Discovery Project Contract No.: EP-S5-17-02 

SSID: 0600 TDD Ceiling:  

Activity: Pre-CERCLIS Screening Invoiced to Date:  

City/County: Texas and Louisiana Gulf Coast Invoiced this Period:  

State:  % Budget Incurred:  

Task Monitor: Brenda Cook Scope of Work Mgr: Jeff Criner 

 
 
1. Progress Made This Reporting Period: 
 

 START maintained communication with the EPA TM regarding scope, schedule and budget. 
 START reviewed the table of historical Wood Treater’s sites and determined the additional 

Texas/Louisiana sites that require visitation and documentation via a windshield survey, and which 
sites can be considered clean. 

 START began preparing a cost estimate to complete the task of conducting windshield surveys of any 
remaining sites in Texas/Louisiana.   
 

2. Deliverables: 
   

Deliverables Date Delivered 
 N/A   

 
3. Anticipated Tasks Remaining:  
 

 START will complete the cost estimate to complete windshield surveys and reporting on the 
additional Wood Treater’s sites. 

 START will conduct the remaining windshield surveys following direction from the EPA TM. 
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